COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2017

ESTI MATE SUMVARY 11: 41: 09
CONTI D C20962 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20962- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 181.0 DAYS TIME ALLON 11/28/201 FI XED COVPLETI ON DAT!
SH160 PASSI NG LANES PERCENT TI ME: 80. 80 ORI G TIVE ALLOW 7/20/2017 FI XED COVPLETI ON DAT!
PROJECT NO SHE160A- 031
SH160 PASSI NG LANES
NAVE OF RQAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 10/ 16/ 2017 DATE TI ME STARTED 04/19/ 2017
P. O Box 1330 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 20/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
CASTLE ROCK CcO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 176, 582. 51 PARTI Cl PATI NG $ 2,283, 297.32 $ 510, 277. 49
AWARD PRQIECT AMT: $  4,860,000.00 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 44.11% TOTAL EARNI NGS 2,283, 297. 32 510, 277. 49
FUNDS AVAI LABLE: $  2,893,285.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,283,297.32 510, 277. 49
TOTAL CLAI VB $ 0.00 RETAI NAGE -64,447.97 - 15, 308. 32
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,218, 849. 35 494, 969. 17
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,218, 849. 35 494, 969. 17
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 494, 969. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11: 41: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 000 0. 00
10, 000. 00000 0. 900 9, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0015 202- 00035 Renoval of Pipe 6. 000 0. 000
LF 6. 000 375. 00
62. 50000 6. 000 375. 00
0020 202- 00037 Renoval of End Section 9. 000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0025 202- 00090 *Renoval of Delineator 99. 000 40. 000
EACH 0. 000 0. 00
5. 56000 40. 000 222. 40
0030 202-00220 Renoval of Asphalt Mat 2, 890. 000 446. 000
5% 937. 000 4, 685. 00
5. 00000 1, 383. 000 6, 915. 00
0035 202-00240 *Renoval of Asphalt Mat (Pl aning) 24, 799. 000 0. 000
SY 24,799. 000 49, 102. 02
1. 98000 24,799. 000 49, 102. 02
0040 202-00250 *Removal of Pavenent Marking 27,941. 000 0. 000
SF 0. 000 0. 00
1. 06000 0. 000 0. 00
0045 202- 00705 *Removal of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
777.78000 0. 000 0. 00
0050 202-00810 *Renoval of G ound Sign 46. 000 12. 000
EACH 0. 000 0. 00
33. 33000 12. 000 399. 96
0055 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

111.11000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41:09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
222.22000 0. 000 0.00
0065 202-01030 *Rermoval of Road O osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0070 202-01130 Renoval of Guardrail Type 3 475. 000 0. 000
LF 0. 000 0. 00
5. 56000 0. 000 0. 00
0075 202-01170 Renoval of CGuardrail Type 7 114. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0080 202- 01300 Renoval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
444. 44000 0. 000 0. 00
0085 202-04002 C ean Cul vert 7.000 0. 000
EACH 2.000 5, 625. 00
2,812.50000 2.000 5, 625. 00
0090 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 529. 000 11, 077. 000
cY 1, 956. 000 25, 877. 88
13. 23000 13, 033. 000 172, 426. 59
0095 203-00050 Unsui tabl e Materi al 150. 000 0. 000
cY 0. 000 0. 00
62. 50000 0. 000 0. 00
0100 203- 00060 Enbanknent Material (Conplete In Place) 39, 925. 000 29, 652. 000
cY 5, 686. 000 144, 083. 24
25. 34000 35, 338. 000 895, 464. 92
0105 203-01500 Bl adi ng 350. 000 213. 000
HOUR 94. 000 11, 750. 00
125. 00000 307. 000 38, 375. 00
0110 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41:09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 Structure Excavation 5. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0.00
0120 206-00065 Structure Backfill (FlowFill) 9. 000 0. 000
CcY 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 5, 063. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 815. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0135 208-00008 Erosion Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 97000 0. 000 0. 00
0136 208-00002  Erosion Log Type 1 (12 In) CMO # 3 16, 045. 000 9, 348. 000
LF 0. 000 0. 00
5. 25000 9, 348. 000 49, 077. 00
0140 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 7.000 5. 000
EACH 0. 000 0. 00
2, 250. 00000 5. 000 11, 250. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 18. 000
HOUR 0. 000 0. 00
43. 75000 18. 000 787.50
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20962- BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0170 208-00207 Erosi on Control Managenent 130. 000 33. 000
DAY 10. 000 750. 00
75. 00000 43. 000 3,225.00
0175 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0180 210-00750 *Reset Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
1, 666. 67000 0. 000 0. 00
0185 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
388. 89000 0. 000 0. 00
0190 210-04035  *Mbdify Quardrail (Special) 625. 000 0. 000
LF 0. 000 0. 00
10. 11000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 9. 340 0. 000
ACRE 0. 000 0. 00
635. 56000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 9. 340 0. 000
ACRE 0. 000 0. 00
3, 794. 44000 0. 000 0. 00
0205 213-00004 *Mil ching (Weed Free Straw) 9. 340 0. 000
ACRE 0. 000 0. 00
875. 56000 0. 000 0. 00
0210 213-00061 *Mil ch Tacki fier 929. 000 0. 000
LB 0. 000 0. 00
2.11000 0. 000 0. 00
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 809. 000 0. 000
d ass
SY 0. 000 0. 00
2.91000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 217-00020 *Her bi ci de Treat nent 12. 000 0. 000
HOUR 0. 000 0. 00
166. 67000 0. 000 0. 00
0225 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
138. 89000 0. 000 0. 00
0230 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
161. 11000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 12, 000. 000 1, 458.530
TON 8, 244.520 205, 453. 44
24.92000 9, 703. 050 241, 800. 01
0240 304- 06009 Aggregate Base Course (Cl ass 6) (Special) 290. 520 0. 000
TON 290. 520 9, 482. 57
32. 64000 290. 520 9, 482. 57
0245 304-09014 Aggregate Base Course (Special) 1, 626. 000 0. 000
TON 0. 000 0. 00
32. 64000 0. 000 0. 00
0250 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7, 409. 000 700. 640
TON 0. 000 0. 00
99. 44000 700. 640 69, 671. 64
0260 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 8, 500. 000 0. 000
TON 0. 000 0. 00
89. 17000 0. 000 0. 00
0265 411-10255 *Enmul sified Asphalt (Sl ow Setting) 9, 000. 000 757. 000
GAL 0. 000 0. 00
8. 61000 757. 000 6,517.77
0270 420-00112 Geotextile (Drainage) (O ass 1) 100. 000 0. 000
SY 16. 000 600. 00
37.50000 16. 000 600. 00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO. 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 506- 00206 Riprap (6 Inch) 100. 000 0. 000
Cy 16. 000 2,411.04
150. 69000 16. 000 2,411.04
0280 506- 00209 Riprap (9 Inch) 5. 000 0. 000
Cy 0. 000 0.00
156. 94000 0. 000 0.00
0285 506-01020 Ceogri d Rei nforcenent 15, 000. 000 12, 198. 000
Sy 0. 000 0. 00
4.86000 12, 198. 000 59, 282. 28
0290 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
236. 11000 0. 000 0.00
0295 603-10180 18 Inch Corrugated Steel Pipe 35. 000 0. 000
LF 0. 000 0. 00
169. 44000 0. 000 0.00
0300 603-10240 24 Inch Corrugated Steel Pipe 93. 000 93. 000
LF 0. 000 0. 00
180. 56000 93. 000 16, 792. 08
0305 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
191. 67000 0. 000 0.00
0310 603-10360 36 Inch Corrugated Steel Pipe 32. 000 25. 000
LF 7.000 1,652.77
236. 11000 32. 000 7,555. 52
0315 603-10480 48 Inch Corrugated Steel Pipe 31. 000 31. 000
LF 0. 000 0. 00
354. 17000 31. 000 10, 979. 27
0320 603-30018 18 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
472. 22000 0. 000 0.00
0325 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
531. 25000 3.000 1,593.75



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO. 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
590. 28000 0. 000 0. 00
0335 603-30036 36 Inch Steel End Section 3. 000 1.000
EACH 1.000 661.11
661. 11000 2. 000 1,322.22
0340 603-30048 48 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
708. 33000 1.000 708. 33
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 75. 000 0. 000
LF 0. 000 0. 00
32. 22000 0. 000 0. 00
0350 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 541. 11000 0. 000 0. 00
0355 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 816. 67000 0. 000 0. 00
0360 607-60620 *Road O osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
16, 666. 67000 0. 000 0. 00
0365 612-00001 *Del i neator (Type 1) 88. 000 0. 000
EACH 0. 000 0. 00
13. 89000 0. 000 0. 00
0370 612-00002 *Del ineator (Type I1) 59. 000 0. 000
EACH 0. 000 0. 00
15. 56000 0. 000 0. 00
0375 612-00003 *Del ineator (Type I11) 23.000 0. 000
EACH 0. 000 0. 00
17. 78000 0. 000 0. 00
0380 613-01200 *2 Inch BElectrical Conduit (Plastic) 835. 000 0. 000
LF 0. 000 0. 00
12. 06000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0381 612-00041 Delin (Flex) (Ty I) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0382 612-00042 Delin (Flex) (Ty Il) 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0383 612-00043 Delin (Flex) (Ty I11) 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0385 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
1, 222. 22000 0. 000 0. 00
0390 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7, 555. 56000 0. 000 0. 00
0395 613-40010 *Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
1, 222. 22000 0. 000 0. 00
0400 614-00011 *Sign Panel (Qass I) 81. 000 0. 000
SF 0. 000 0. 00
13. 33000 0. 000 0. 00
0405 614-00012 *Sign Panel (Cass I1) 598. 000 0. 000
SF 0. 000 0. 00
18. 22000 0. 000 0. 00
0410 614-00200 *Steel Sign Post (U 2) 12. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0415 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 50. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
205. 56000 0. 000 0. 00
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PON: 20962- BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0425 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 51. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
388. 89000 0. 000 0. 00
0430 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 11. 000 0. 000
EACH 0. 000 0. 00
222.22000 0. 000 0. 00
0435 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
427. 78000 0. 000 0. 00
0440 614-80385 *Runble Strip 21, 901. 000 0. 000
LF 0. 000 0. 00
0. 13000 0. 000 0. 00
0460 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
33. 33000 0. 000 0. 00
0465 625- 00000 *Construction Surveying 1. 000 0. 449
LS 0. 000 0. 00
41, 777. 78000 0. 449 18, 758. 22
0466 625-00001 Const Surveyi ng (Hour) 150. 000 40. 000
HOUR 0. 000 0. 00
165. 00000 40. 000 6, 600. 00
0470 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
225, 052. 73000 0. 600 135, 031. 64
0475 626-01103 *Public Information Services (Tier 111) 1. 000 0. 664
LS 0. 166 1, 334. 46
8, 038. 89000 0. 830 6,672.28
0480 627-00008 *Modi fi ed Epoxy Pavenent Marking 175. 000 0. 000
GAL 0. 000 0. 00
105. 56000 0. 000 0. 00
0485 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 24.000 0. 000
GAL 0. 000 0. 00
183. 33000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41:09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 529. 000 54. 800
GAL 0. 000 0. 00
33. 33000 54. 800 1, 826. 48
0495 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 24. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0500 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 425. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0505 630-00000  *Fl aggi ng 2, 840. 000 941. 000
HOUR 644. 000 15, 385. 16
23.89000 1, 585. 000 37, 865. 65
0510 630-00007  *Traffic Control Inspection 78. 000 33.000
DAY 6. 000 533. 34
88. 89000 39. 000 3,466. 71
0515 630-00012  *Traffic Control Management 139. 000 72.000
DAY 22.000 29, 333. 26
1, 333. 33000 94. 000 125, 333. 02
0520 630-80341  *Construction Traffic Sign (Panel 30. 000 11. 000
EACH 0. 000 0. 00
12. 22000 11. 000 134. 42
0525 630-80342  *Construction Traffic Sign (Panel 68. 000 31. 500
EACH 2.500 30.55
12. 22000 34. 000 415. 48
0530 630-80355 *Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 000 0. 00
11,111. 11000 2.000 22,222.22
0535 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 500 555. 56
1,111. 11000 3. 000 3,333.33
0540 630-80360  *Drum Channel i zi ng Device 336. 000 29.500
EACH 6. 500 72.22
11. 11000 36. 000 399. 96
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PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11:41: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 630-80370 Concrete Barrier (Tenporary) 8, 734. 000 4,367.000
LF 0. 000 0. 00
45. 14000 4,367. 000 197, 126. 38
0550 630-80380 *Traffic Cone 300. 000 95. 000
EACH 21. 500 23.87
1.11000 116. 500 129. 32
0555 630- 85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 135. 00000 0. 000 0. 00
0560 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 -179. 700
F A 0. 000 0. 00
1. 00000 -179. 700 -179.70
0590 700-70023 F/ A On- The-Job Trai nee 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20962-BI D ESTI MATE RUN 10/ 16/ 2017
PRQJECT: SHE160A- 031 ESTI MATE NO 0005 11: 41: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 5,122,582.51 % 510, 277.49$ 2,231, 297.28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0445 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0455 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 54, 000. 00 $ 0.00$ 52, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,176,582.51$

510, 277.49$ 2,283,297.28



